

# Transmission Line Construction Schedule

**2010**

## TRANSMISSION LINE CONSTRUCTION

- ◆ Starting outside Nucla Switchyard (Montrose County) to Norwood Substation (San Miguel County)
  - 16 miles in Montrose County
  - 3.8 miles in San Miguel County

## UNDERGROUND CABLE SYSTEM

- ◆ Specie Mesa
  - Trench installation
- ◆ West Wilson Mesa (west end)
  - Trench installation

**2011**

## TRANSMISSION LINE CONSTRUCTION

- ◆ Starting at Norwood Substation to Specie Mesa
  - Wrights Mesa
  - Beaver Mesa

## UNDERGROUND CABLE SYSTEM

- ◆ Specie Mesa
  - Power cable installation
- ◆ West Wilson Mesa (west end)
  - Power cable installation
- ◆ West Wilson Mesa (east end)
  - Trench installation
- ◆ East Wilson Mesa (east end)
  - Trench installation

**2012**

## TRANSMISSION LINE CONSTRUCTION

- ◆ Starting at Sunshine Substation (Illium Road) across Sunshine Mesa

## UNDERGROUND CABLE SYSTEM

- ◆ West Wilson Mesa (east end)
  - Power cable installation
- ◆ East Wilson Mesa (east end)
  - Power cable installation

## SUBSTATION CONSTRUCTION

- ◆ Sunshine substation additions
- ◆ Wilson Mesa substation
- ◆ Norwood 115kV substation
- ◆ Nucla switchyard modifications