

**Revised Generator Interconnection Procedures  
Implementation Schedule**

Post final Generator Interconnection Procedures:	March 2010
Post Load and Resource Transmission Study:	April/May 2010
Stakeholder Meeting:	Last week of June 2010
Generation Interconnection procedures effective:	July 1, 2010
Semiannual Request Window opens:	July 1, 2010
Request Window closes	August 31, 2010
Scoping meetings:	September 2010